

Key Stages for the National Park Management Plan and Local Plan	Jun-12	Aug-12	Oct-12	Dec-12	Feb-13	Apr-13	Jun-13	Aug-13	Oct-13	Dec-13	Feb-14	Apr-14	Jun-14	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16				
1 workshops			1																																					
2 Consultation on Pillars			2																																					
3 NPA Approve progress on draft NPMP					3																																			
4 Formal consultation on draft NPMP							4																																	
5 NPA adopt NPMP									5																															
6 workshops			6																																					
7 Plg Committee Approve issues/options					7																																			
8 Formal consultation on issues						8																																		
9 Preferred options to Plg Committee											9																													
10 Consult on preferred options												10																												
11 NPA endorse pre-submission																			11																					
12 Consult on pre-submission document																				12																				
13 Submit																									13															
14 Examination - prep for inquiry																											Timing subject to PINs and appointed Inspector													
15 Inquiry																																								
16 Consultation on modifications																																								
17 NPA adoption of Local Plan																																								
Community Infrastructure Levy Sustainability Appraisal					7	8					9	10							11	12				13																
Neighbourhood Plans (Ongoing)																																								
Joint Plans																																								
Wealden																																								
Winchester																																								
East Hants																																								
Lewes																																								
Mid Sussex																																								