

South Downs National Park Partnership Management Plan Review – proposed approach



Celebrate	<ul style="list-style-type: none"> •Joint celebration with partners of what we have all achieved to date on the projects, partnerships and work identified in the Delivery Framework •Encourage partners to produce scorecards to demonstrate what has been delivered
Review	<ul style="list-style-type: none"> •Review evidence from updated data and project delivery •Look at the external drivers for change - UK leaving the EU and other changes to legislation or the external environment •Take on board informed opinion from relevant experts •Review the delivery framework
Revise	<ul style="list-style-type: none"> •Identify priority areas for revision and agree what should be revised •Make changes to the PMP outcomes and policies •Agree priority areas of work for the next five years and develop a new delivery framework/action plan to reflect this
Deliver	<ul style="list-style-type: none"> •Agree how we will collectively report on progress •Deliver actions as agreed in the revised delivery framework/action plan

We have until 2019 to review and update the partnership management plan and Delivery framework. It is a requirement of Section 66 (4) of the [Environment Act 1995](#) that we review our PMP every 5 years. Section 66 (6) sets out what we should do

Outline schedule of activities

Year	2016-17 PLAN/CELEBRATE	2017-18 REVIEW	2018-19 REVISE	2019-20 DELIVER
Activity	Internal preparation & agreement on who is doing what Plan schedule of activities Carry out initial analysis of what has changed Review and celebration of achievements Report on delivery to date Develop template for reporting	Carry out evidence update Review evidence Analyse external drivers Agree priority areas with partners Give notice of review to relevant bodies	Carry out evidence update Agree changes to the PMP and delivery framework Agree links to partner strategic plans Agree monitoring and reporting with partners	Publish revisions to the PMP Commence joint reporting on delivery with partners
	Keep policy drivers and the broad socio-economic & environmental context under review and updated			
Evidence base	Greenhouse Gas Emissions SoNPR data	<ul style="list-style-type: none"> Proportion of visitors by public transport % of visitors satisfied with visitor experience % of schools in a 5km radius using outdoor learning at least once a year % communities with access to natural green space SoNPR data 	<ul style="list-style-type: none"> % of geomorphological sites managed in better condition No. and diversity of businesses in the national park SoNPR data 	<ul style="list-style-type: none"> SoNPR data Identification of next series of updates required
What we will see at the end of the year	A clear plan for how we want to go about reviewing the PMP agreed with SDNPA and partners Initial analysis of key external drivers underway	Evidence base starting to be updated Review of delivery framework complete Scorecards or other forms of reporting agreed with partners Partners starting to provide update reports	Analysis of evidence complete Analysis of delivery complete Policy and other drivers identified Relevant parts of the PMP revised Revised delivery framework/action plan agreed	Report on review published Changes to the PMP published Priorities for delivery established and published Agreed mechanism for regular reporting on PMP delivery in place and starting to be used by partners