At a glance timeline for PMP review 2018-19

2018 | 2019

Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct

Member and Partner Focus

- T&FG Mtg 29th
- T&FG Mtg 13th
- T&FG Mtg 03rd
- Workshop 24th
- T&FG Mtg 16th
- T&FG Mtg 13th
- P&R Meeting 25th
  Reviews progress and first outline for Joint Action Plan
- T&FG Mtg 20th
- T&FG Mtg 17th
- P&R Meeting 25th
  Approves draft Joint Action Plan
- T&FG Mtg 22nd
- NPA 16th
  Reviews Joint Action Plan
- T&FG Mtg 11th
- NPA 02nd
  Approves Joint Action Plan and revised PMP text
- Agree forward reporting process

Engagement & Communications

Engagement with stakeholders on priority programmes and projects

- 12 Oct piece in Update
- W/C 15 Oct Press release & FAQs on website
- PMP review background information on website
- Parish workshops
- Article offered to parish newsletters
- Article in SDNPA eNewsletter
- Article in Downland Thymes
- Workshop 24th
- Farmers' breakfasts
- 08 Feb piece for Update
- Parish workshop ?

Publish final plan and update website

- At a glance plain English booklet published
- Article in Downland Thymes
- Double spread in South Downs View
- Press release
- FAQs on website
- Ongoing monthly focus on key priority area

Online resource prepared and launched

Officer focus

- Assemble lists of committed and suggested projects
- Prep for workshop
- Draft text for Joint Action Plan
- Internal meeting 28th
- Internal meeting 05th
- Revise text for PMP
- Prepare text for web pages
- Review and agree reporting options for joint action plan
- Internal meeting
- Internal meeting
- Internal meeting
- Link to SDNPA Corporate plan priorities