
Western Downs Wealden Heath

Eastern Downs

Central Downs

Areas

5,710 2,113,630

Overall spend to date

22

Number of Projects in Delivery
Current or Previous RAG status
current
previous

Project RAG status

SDNPA Projects in Delivery
RAG Status of Projects

Project Name1 Start Date Proposed E..

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Truleigh Hill Habitat and Acc..01/09/2017 01/12/2018
Discover England 01/01/2018 01/01/2019
Maunder Maps 01/11/2018 01/04/2019
Archaeology on the Edge 01/11/2018 01/05/2019
Truleigh Hill Landscape Proje..01/05/2018 01/05/2019The Inn Crowd 01/10/2018 01/06/2019
Tracing Inspiration Multime..01/10/2018 01/06/2019
Channel Payments for Ecosy..01/09/2017 01/09/2019
Brighton CHAMP 01/07/2016 01/12/2019
Bringing back the ELMS 01/01/2019 01/01/2020
Stanmer Park 'People and Pl..01/01/2019 01/01/2020
Beggars Bush Walk For All, C..01/05/2018 01/05/2020
Active Access 01/10/2017 01/10/2020
Petersfield Museum 01/10/2018 01/10/2020
Egrets Way- Phase 4 01/11/2019 01/11/2020
Winchester Study 01/12/2018 01/12/2020Cluster Development & Imple..01/03/2018 01/03/2021
Heathlands Reunited 01/06/2016 01/06/2021
Miles without Stiles 01/09/2018 01/09/2021
Coppicing for Longlands Wood01/10/2018 01/10/2021
Watercress and Winterbour..01/06/2017 01/06/2024
Rampion Monitoring 01/01/2019 01/01/2029 Today's date - 07/02/2019

RAG status project time line
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