

2: PROJECT APPROVAL & FUNDING

Resource Agreement Form

Date:	3/5/2019	Project Title:	Access Improvements at YHA Truleigh Hill
Project Initiator:	Mark Rose	Line Manager/ CPM:	James Winkworth

Please detail SDNPA resource required for this project below:

Department	Description of requirements	Time (hours/month)	Resource in-kind or cost reimbursed by project?	Approval (Y/N)
CPM	Phillip Paulo to input if necessary	2	In-kind	YES

If volunteers are required for this project, please give further details below:

Volunteer Role	Legacy Plan

Date of approval by Volunteer Development Officer:	
---	--

Line Managers/CPMs – If you are satisfied that the resource requirements listed are comprehensive and approval from the relevant departments has been sought and agreed, please sign and date below:

Line Manager/ CPM:		Date of Approval:	7th May 2019
---------------------------	---	--------------------------	--------------



