


SDNPA Projects in Delivery

Current or Previous RAG status


- current
- previous



Team Areas




Project RAG status



RAG status project time line

The Inn Crowd	01/10/2018	01/06/2019
Archaeology on the Edge	01/11/2018	01/07/2019
Tracing Inspiration Multimedia ..	01/10/2018	01/07/2019
Miles without Stiles	01/09/2018	01/10/2019
Coppicing for Longlands Wood	01/10/2018	01/11/2019
Brighton CHAMP	01/07/2016	01/12/2019
Cluster Development & Implem..	01/03/2018	01/12/2019
Bringing back the ELMS	01/01/2019	01/01/2020
Watercress and Winterbournes	01/06/2017	01/01/2020
Truleigh Hill Habitat and Access	01/09/2017	01/02/2020
Beqars Bush Walk For All, Com..	01/05/2018	01/03/2020
Active Access	01/10/2017	01/04/2020
Centurion Way	26/05/2016	01/04/2020
Linking communities	01/10/2013	01/04/2020
Local Sustainable Transport Fu..	06/10/2011	01/04/2020
Heathlands Reunited	01/06/2016	01/05/2020
Stanmer Park 'People and Place..	01/01/2019	01/06/2020
Rampion Monitoring	01/01/2019	01/07/2020
Channel Payments for Ecosyste..	01/09/2017	01/08/2020
Truleigh Hill Landscape Project	01/05/2018	01/08/2020
Discover England	01/01/2018	01/09/2020
Petersfield Museum	01/10/2018	01/10/2020
Winchester Study	01/12/2018	01/10/2020
Egrets Way- Phase 4	01/11/2019	01/11/2020
Maulder Maps	01/11/2018	01/11/2020
The Bluebell Community Hub	11/03/2019	01/12/2020
Sussex Modern	25/03/2019	01/01/2021
Friends of SDW Gates	20/02/2019	01/05/2021




SDNPA Projects in Delivery

Team Areas



Project Location by TPB



% Completion and % Spend

