


Appendix 2: Draft Local Nature Recovery Strategy timetables
Hampshire LNRS:



Sussex LNRS:

Stage	Date
Preparatory work following provisional appointment of responsible authorities	March 2022 onwards
Regulations approved by Parliament	March 2023
Guidance issued by Defra	March 2023
Draft LNRS prepared	July 2023 to Winter 2024/25
BNG becomes mandatory in the planning system	January 2024
Draft LNRS approved by responsible authorities	February 2025
Public consultation on draft LNRS	February/March 2025
Consider consultation responses and finalise LNRS	March/April 2025
If required, scrutiny of final LNRS by responsible authorities	Spring 2025
Approval of LNRS by responsible authorities	Summer 2025
Publication of approved LNRS	Summer 2025

Agenda Item 8 Report NPA23/24-18 Appendix 2

CAVEAT

The work will be undertaken will follow this timetable. Please note, that there are external factors during the latter stages of the project such as County Council elections (May 2025) and likely national elections that will influence the strategy completion date therefore all timings are subject to confirmation by the Responsible Authorities.

WBS No.	Milestones	2023							2024												2025						
		Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
1	PREPARATORY WORK	█																									
2	LNRS STEPS 1& 3 MAP APiB, DESCRIPTION & OPPORTUNITIES	█							█																		
3	LNRS STEP 4 PRIORITIES & MEASURES	█							█																		
4	LNRS STEP 5 MAP AREAS THAT COULD BECOME OF PARTICULAR IMPORTANCE	█							█												█						
5	CONSULTATION																				█						
6	PUBLICATION																				█						